COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 25/ 2003

ESTI MATE SUMVARY 13:21: 18
CONTI D: C14228 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 14228-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 10.0 DAYS TIVE ALLOW 43 WORK DAYS
Frisco Accel / Decel Lanes PERCENT TI ME: 23.26 ORI G TI ME ALLOW 20 WORK DAYS
PRQJECT NO SHE 0091- 020
Frisco Accel /Decel Lanes
NAVE OF ROAD: 009C
PRQJECT COUNTI ES: SUMW T
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 07/ 25/ 2003 DATE TI ME STARTED 05/27/2003
5380 TENNYSON STREET UNIT B DATE LET 01/ 30/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 10/ 2003 DATE TI ME STOPPED 09/24/2003
DATE CONTRACT EXECUTED  02/20/2003 DATE ACCEPTED 09/ 24/ 2003
DENVER CO 80212 303/ 455- 0838 DATE NOTI CE TO PROCEED 05/ 27/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 173, 612. 88 PARTI Cl PATI NG $ 72,543, 27 $ 69, 194. 27
AWARD PRQJECT AMT: $ 173, 966. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 41.78% TOTAL EARNI NGS 72, 543. 27 69, 194. 27
FUNDS AVAI LABLE: $ 101, 069. 61 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 72, 543. 27 69, 194. 27
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -540. 20 -540. 20
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 72, 003. 07 68, 654. 07
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AVOUNT DUE 72, 003. 07 68, 654. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 68, 654. 07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14228-BI D ESTI MATE RUN 07/ 25/ 2003
PRQJECT SHE 0091- 020 ESTI MATE NO. 0002 13:21: 18

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00090 REMOVAL OF DELI NEATOR 9. 000 0. 000
EACH 9. 000 135. 00
15. 00000 9. 000 135. 00
0010 202-00810 REMOVAL OF GROUND SI GN 2.000 0. 000
EACH 1. 000 68. 00
68. 00000 1. 000 68. 00
0015 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 1, 785. 000 0. 000
oy 1, 785. 000 35, 700. 00
20. 00000 1, 785. 000 35, 700. 00
0020 203-01500  BLADI NG 8. 000 0. 000
HOUR 1. 000 110. 00
110. 00000 1. 000 110. 00
0025 207-00205  TOPSOI L 318. 000 0. 000
oy 0. 000 0.00
8. 00000 0. 000 0.00
0030 210-00810 RESET GROUND S| GN 1. 000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0.00
0035 210-01000 RESET FENCE 0. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0.00
0040 212-00006  *SEEDI NG (NATI VE) 0. 600 0. 000
ACRE 0. 000 0.00
2, 200. 00000 0. 000 0.00
0045 213-00002 *MJLCH NG (WEED FREE HAY) 0. 600 0. 000
ACRE 0. 000 0.00
2,200. 00000 0. 000 0.00
0050 213-00061  *MJLCH TACKI FI ER 90. 000 0. 000
LB 0. 000 0.00
3. 25000 0. 000 0.00
0055 403-00720  *HOT BI TUM NOUS PAVEMENT (PATCHING (ASPHALT) 16. 430 0. 000
TON 0. 000 0.00
186. 00000 0. 000 0.00



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14228-BI D ESTI MATE RUN 07/ 25/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0002 13:21:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403-34721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 1, 570. 000 0. 000
TON 458. 560 24,991. 52
54. 50000 458. 560 24,991. 52
0065 411-10253  *EMULSI FI ED ASPHALT (CSS-1H) 250. 000 0. 000
GAL 25. 000 56. 25
2. 25000 25. 000 56. 25
0070 612-00001  DELI NEATOR (TYPE I) 10. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0075 612-00002  DELI NEATOR (TYPE I1) 19. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0080 614-00011  SIGN PANEL (CLASS I) 18. 750 0. 000
SF 0. 000 0.00
23. 00000 0. 000 0. 00
0085 614-00012  SIGN PANEL (CLASS I1) 13. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0090 614-01502  STEEL SI GN POST (2 | NCH ROUND) 31.000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0095 614-01582  STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 12. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0100 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.500
LS 0. 000 0.00
3, 300. 00000 0.500 1, 650. 00
0105 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 5, 100. 00
8, 500. 00000 0. 600 5, 100. 00
0110 627-00005  *EPOXY PAVEMENT MARKI NG 39. 000 0. 000
GAL 0. 000 0.00
76. 50000 0. 000 0. 00



CONTI D: C14228

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 14228- Bl D ESTI MATE RUN 07/ 25/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0002 13:21: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 16. 000 0. 000
GAL 0. 000 0.00
60. 00000 0. 000 0. 00
0120 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 40. 000 0. 000
LI NE
) SF 0. 000 0.00
11. 00000 0. 000 0. 00
0125 630-00000 *FLAGG NG 125. 000 4. 000
HOUR 42.500 892. 50
21. 00000 46. 500 976. 50
0130 630-00012 *TRAFFI C CONTROL NMANAGENMENT 10. 000 1. 000
DAY 4.000 1, 800. 00
450. 00000 5. 000 2, 250. 00
0135 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 2. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 16. 000 5. 500
EACH 0. 000 0.00
44. 00000 5. 500 242.00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0.00
54. 50000 2.000 109. 00
0155 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 16. 000
SF 0. 000 0.00
16. 50000 16. 000 264. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 37.000 0. 000
EACH 14. 000 231.00
16. 50000 14. 000 231. 00
0165 630-80380  *TRAFFI C CONE 50. 000 0. 000
EACH 10. 000 110. 00
11. 00000 10. 000 110. 00



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14228-BI D ESTI MATE RUN 07/ 25/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0002 13:21:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70022 F/ A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 1, 270. 400 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70028 F/ A ESB PROGRAM 960. 750 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 202-01000 REM FENCE MCR LINE | TEM 1 391. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0200 900-00014  ADDED | TEM (LUMP SUM/ MCR LI NE | TEM 2 1. 000 0. 000
LS 0. 000 0.00
500. 00000 0. 000 0. 00
0205 603-10150 15 IN CSP MCR 1 LINE I TEM 3 80. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0210 603-30015 15 IN SES MCR 1 LINE | TEM 4 2.000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0215 626-00005  MOBI LI ZATI ON 1. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 173,612.88% 69,194.27 % 72,543. 27
PROJECT TOTAL CURRENT AMI $  173,612.88% 69,194.27 % 72,543. 27




